The Rock Lake United Church Camp Society Camp Preparation Time Line

| | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL |
|---|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| Camp Director Appointed | | | | | | | | | |
| Camp Name & Theme Developed | | | | | | | | | |
| Camper Brochure & Application Out | | | | | | | | | |
| Registrar Appointed | | | | | | | | | |
| Registrations Processed | | | | | | | | | |
| Cook Selected | | | | | | | | | |
| Staff Leadership Training Program Developed | | | | | | | | | |
| Adult Resource Staff (Bible Study, Crafts, Games, Music, etc.) Selected | | | | | | | | | |
| Junior Leader-in-Training Brochure Out | | | | | | | | | |
| Lifeguard & Nurse Selected | | | | | | | | | |
| Menu & Shopping List Developed | | | | | | | | | |
| Junior-Leader-in-Training Applications Processed | | | | | | | | | |
| Camp Program (Bible Study, Crafts, Games, Music, etc.) Developed | | | | | | | | | |
| Food & Kitchen Supplies Purchased (Taking Advantage of Specials) | | | | | | | | | |
| Staff Planning Meetings (as Required) | | | | | | | | | |
| Camp Program (Bible Study, Crafts, Games, Music, etc.) Purchased | | | | | | | | | |
| Cabin Leaders Selected | | | | | | | | | |
| Leadership Training Sessions (as Required) | | | | | | | | | |
| Medical Supplies Purchased | | | | | | | | | |